Project: USH 10 STH 110- USH 45

Major Project Status Report
February, 2005

Enumeration Year: 1989 District: 03/04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Cost Category

Cost to Date
(Millions)

Estimated
Cost to
Complete
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Currrent Estimate

Change Since Last
Report

Estimatein
1989 Dallars

Estimatein
2005 Dollars

Feb. 2005

Aug. 2005

Cost
(Millions)

Per cent

Reason for Changein Cost Estimate

Design

$1.2

$2.7

$5.2

$5.6

N/A

N/A

N/A

e There was no estimate at the time of enumeration
e Theorigina design cost shown was calculated as a percentage of the construction estimate
e Current design estimate is similar to other projects of similar size and complexity

This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the
Budget - not through the TPC process

Real Estate

$9.1

$6.2

$9.1

N/A

N/A

N/A

This project was enumerated in the Budget, not through the TPC process
There was no estimate at the time of enumeration
Origina estimatesin the base year were derived from the first real estate estimate in 1995
Theincreasein real estate cost can be attributed to:
0 Scope change from expressway to freeway (requires more land)
o Land vauesincreasing significantly due to development along the corridor

Construction

$80.1

$2.4

$38.0

$73.8

$82.5

N/A

N/A

N/A

Totals

$93.6

$43.9

$85.2

$97.2

N/A

N/A

N/A

e This project was enumerated in the Budget, not through the TPC process
e Primary reasons for cost increases:

0 Scope change from expressway to freeway (e.g. necessitated the addition of bridges and
interchanges)

0 Jurisdictional transfer costs were not in original estimate. 16 miles of JT is now included

o Construction cost increased due to compressing the construction schedule for environmental
mitigation reasons
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